

REPORTS/PRODUCTS OVERVIEW(October 8, 2007)

Reports:

*Workforce Disparities(UNC)	Completed
*Rural Disparities(WIMIRT-E)	Completed
*Prison Re-entry(UNC)	In process
*Medicaid-Jails(UNC)	In process
*EBP Inventory(WIMIRT-W)	In process
*Effects of Deployment(DVA_UCLA)	In process
*Prevention White Paper(BOH)	In process
*Sales Tax Implementation(WIMIRT-E)	Pending
*5533 Implementation(WIMIRT-E)	Pending
*GAU Pilot Implementation(RDA etal)	Pending
*Re-entry Post Hospitalization/PALS	Proposed
*Track Offenders-Juvenile through Adult/Adult back to Juvenile	Proposed
*Economic Costs of Mental Illness in Washington State	Proposed

Other Products:

*Crisis Intervention Training(CJTC)	In process
*Employment Training for mental health providers(DVR)	In process
*Training/TA for Consumer/Family Organizations(WIMIRT-W)	In process
*School/Mental System Coordination(OSPI)	Completed
*Employment Training for mental health(ESD)	Dropped
*Integrate Consumers into Treatment Teams(WCMHC)	In process
*Evaluate Integrating Consumers into Treatment Teams(WIMIRT-W)	Delayed
*Training/TA -HR Policies-Consumer Hires((WCMHC)	Delayed
*Older Adult Depression Screening(ADSA)	Completed
*Post Partum Depression Screening Protocols(DOH)	In process
*Cultural Competence Training/Screening(WIMIRT-E)	In process
*Co-Occurring FASD/MH Family Training(PAVE/FASD)	Completed
*Social Marketing-Phase 1(DOH)	Completed
*Social Marketing-Phase 2(WIMIRT_W)	In process
*User Friendly Reporting Tool-Integrated Database(RDA)	Proposed
*Fact Sheets-Extent of problem, impacts, outcomes(RDA)	Proposed
*Recovery and Resiliency Training(Clark County)	Completed
*Family to Family Training(NAMI)	Completed
*Mini-Grants-Evaluation(WIMIRT-W)	Completed